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SECTION A - SUPPLEMENTAL INFORMATION

PROGRAM: Stryker Armored Vehicles

1. This Modification 24 to Delivery Order 0027 under Requirements Contract DAAE07-00-D-M051 is a supplemental agreement.

2. Conditional Acceptance.  The purpose of this modification is to establish the parameters for the conditional acceptance of Stryker

Vehicles under this delivery order.  The following vehicles may be inspected and conditionally accepted:

      a) Infantry Carrier Vehicles (ICV)

      b) Mortar Carrier Vehicles (MCV)

      c) Reconnaissance Vehicles (RV)

      d) Fire Support Vehicle (FSV)

      e) Engineer Squad Vehicle (ESV)

      f) Commander's Vehicle (CV)

      g) Medical Evacuation Vehicle (MEV)

3. The Contractor Vehicle Serial Numbers will be established at the time of conditional acceptance.

4. Conditional Acceptance Agreement.

   a.  The conditional acceptance of the above referenced vehicles is contingent upon full compliance with the terms and conditions of

this modification.  Failure to meet any requirement contained herein, as well as compliance with any milestone identified in this

modification, any retrofit or corrective action requirements or any other condition of the modification, may upon PCO review be grounds

for revoking this modification and end the conditional acceptance agreement.

   b.  Furthermore, the contracting officer may suspend this vehicle conditional acceptance agreement based on the Contractor's failure

to comply with other Stryker Program contractual agreements.

   c.  The contractor agrees to provide a response to a contracting officer's letter concerning a non-vehicle related issue within seven

(7) business days of receipt.

5. Baseline Configuration.

   a.  ICVs from the London facility were manufactured to the Contractor's General Assembly ICV Part Number 10651420-001 (12479551),

dated 20 February 2002.

   b.  ICVs from the Anniston facility were manufactured to the Contractor's General Assembly ICV Part Number 10651420-001 (12479551),

and Engineering Release Record (ERR) number GDV0220, dated 6 March 2002.

   c.  MCVBs from the Anniston facility were manufactured to the Contractor's General Assembly MCVB Part Number 12489446 and Engineering

Release Record (ERR) Number GDV0810-1, dated 13 May 2003.

   d.  RVs from the London facility were manufactured to the Contractor's General Assembly RV Part Number 10654838-011 (12479552), dated

7 June 2002.

   e.  FSVs from the London facility were manufactured to the Contractor's General Assembly FSV Part Number 10654495-031, and ERR Number

USA041, dated 8 September 2003.

   f.  ESVs from the Anniston facility were manufactured to the Contractor's General Assembly ESV Part Number 10654920-021 and ERR

number USA047, dated 24 September 2003.

   g.  CVs from the Anniston facility were manufactured to the Contractor's General Assembly CV Part Number 10652380-021 (12479555),

dated 29 January 2004.

   h.  MEVs from the Anniston facility were manufactured to the Contractor's General Assembly MEV Part Number 12479558, ERR number

GDV0570, dated 5 September 2002.
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6. Production Management Delivery Team.

   a. The Contractor shall participate and support the current Joint Government-Contractor Delivery Team.

   b. Delivery Team's Responsibilities.  The Team's primary responsibility shall be the timely identification of production issues that

may impact delivery of Stryker Brigade Combat Team (SBCT) Vehicles to support the program.  The team shall ensure that all schedule

related vehicle delivery issues including but not limited to shortages and parts non-compliance are fully and expeditiously coordinated

between the Contractor and Government.

   c. Meeting Schedule. At a minimum, the Team shall meet at least once a week or more often if program issues warrant.  The PCO shall

designate a Government Delivery Team Associate Project Manager (APM).  The Delivery Team APM will identify the time and place for the

meetings and set the meeting agenda/topics for team review.  The Team will identify action items and suspense.  The actions of the team

will be reported at the monthly and quarterly program reviews.

7. The contract provisions of C.3.10 are waived for the vehicles covered by this modification subject to the

following conditions:

   a. The contractor complies with requirements covered by previous modifications to correct and retrofit any cadmium or Hexavalent

Chromium coated or treated parts in the vehicles covered by this modification. (Reference contractor waivers W-BCT-0002, W-BCT-0004, W-

BCT-0005 R1, W-BCT-0031 R1, W-BCT-0025 R1, D-BCT-0002 R1, W-BCT-0054, DBCT-0011, D-BCT-0012, D-BCT-0013, D-BCT-0014, D-BCT-0015 and D-

BCT-0016).

   b. The contractor provides a list of cadmium and hexavalent chromium treated parts specific to each of the vehicles accepted herein.

The lists will be included in the contract file and will be used for corrective action tracking until all parts have been cleaned up and

retrofitted or identified/supported as parts without any technically acceptable alternatives. In accordance with the Contract Data

Requirements List (CDRL) Number A044, the contractor shall provide the vehicle specific lists within 30 business days of DD 250

approval.

   c. The contractor shall perform the following to ensure that Hexavalent Chromium (Cr+6) is not used in the Stryker Vehicle Technical

Data Packages (TDP's).  The only exception to this requirement is for parts where the Government has approved the use of Cr+6 through

contract modifications, waivers or deviations.

      1)  Review all drawings to ensure Cr+6 is not listed in the Stryker Vehicle TDP's or drawings.

      2)  Continuously review supplier/vendor purchase orders to ensure Cr+6 is not permitted.

      3)  Conduct audits of suppliers/vendors for use of Cr+6 in supplied parts.

      4)  If unapproved uses of Cr+6 are discovered, the contractor shall immediately notify the Government in writing of the unapproved

use.  The contractor shall submit a Waiver/Deviation if necessary and provide a mitigation plan to the Government no later than 30 days

after the discovery.

8. The contractor has an affirmative obligation to provide notice to the Government of any failures, defects (excluding minor defects)

or deficiencies in parts, components or assemblies provisionally released.  The contractor shall promptly notify the Government of any

failure, defect, or deficiency noted during contractor testing.  The contractor assumes total responsibility to timely correct any

failures to meet the contract requirements.  For vehicles accepted but not yet shipped, the contractor shall correct the

hardware/software by removal of deficient components and reinstallation of approved hardware/software.  If the vehicle has been shipped,

correction/reinstallation of the hardware/software shall be at Government direction.  In the event, the Government elects to make its

own correction/installation of any deficiencies after delivery/shipment, it shall be entitled to an equitable adjustment of the contract

prices.

9. Prior to presenting the vehicle to the Government for conditional acceptance, the contractor shall perform the Final Inspection

Report (FIR), to include the application of exterior vehicle paint and the installation of all exterior stowage items and weighing the

vehicle, in accordance with the:

   a. ICV FIR Revision J, dated 21 February 2006.

   b. MCVB FIR Revision F, dated 1 May 2007.

   c. RV FIR Revision C, dated 22 October 2004.

   d. FSV FIR Revision E, dated 13 June 2006.

   e. ESV FIR Revision A, dated 9 May 2005.
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   f. CV FIR Revision C, dated 21 June 2006.

   g. MEV FIR Revision D, dated 6 April 2006.

10. Pursuant to the vehicle configuration unique FIR identified in the paragraph above, the subject vehicles will be conditionally

accepted.  These vehicles will be conditionally accepted until all terms of acceptance, including but not limited to those listed in

this modification, are fulfilled.  This conditional acceptance shall not relieve the Contractor from complying with all requirements of

the terms and conditions of the contract.

11. Part Shortages. Any part shortage not covered under this modification requires Procuring Contracting Officers approval. The

contractor shall install the part shortages and test/inspect to the applicable FIR paragraph during deprocessing at Fort Lewis, the test

sites or prior to shipment.  The Contractor reserves its right to an equitable adjustment in the event the cost to install Government

Furnished Material (GFM) in the field costs more than installation in the production facility.  The DD 250 must be annotated for any

missing GFM or any GFM present but overpacked in lieu of installed.  Vehicles may be conditionally accepted without the following GFM:

    a) DVE Cable Guard Kit, Part Number 104A0387.

    b) DVE Display Bracket, Part Number 104A010021.

    c) DVE Cable Assembly, Part Number 3219750-3.

    d) TWV DVE Bracket Assembly, Part Number 104A0223.

    e) Sensor Assembly, Part Number 3253259-7.

    f) Display Control Unit, Part Number 3245325-3.

    g) Sensor Bracket, Part Number 104A010032.

    h) Power Conditioner, Part Number 3224792-1.

    i) Charger on the Move, Part Number PP-8481/U.

    j) DVE Cable Guard, Part Number 104A0103.

    k) DVE Cable Guard, Part Number 104A0106.

12. The vehicles will be conditionally accepted pending resolution of outstanding FPVI findings.  For any discrepancy discovered during

the completion of the FPVI, the contractor shall perform corrective action and/or retrofit if required of all vehicles previously

accepted.  The corrective action and/or retrofit of the vehicles shall be performed at a location specified by the Government, at no

additional cost to the Government.  Vehicles may be conditionally accepted pending resolution of any RV FPVI issues identified.

13. Contractor's Vehicle Tracking Database.  The Contractor shall provide and track all required retrofit data for each vehicle

delivered to the Government to include all COTPIs (Changes Other Than Product Improvements) or additional changes requiring retrofit.

The Contractor shall provide and maintain an automated solution available to the Government within the IDE.  The Contractor's retrofit

tracking database shall incorporate all the information, for any reason, related to required, known, or planned retrofits of the

vehicles.  The Contractor shall identify and track all missing or corrected parts that require retrofit.  The Contractor's database

shall identify software changes, hardware changes, as well as unresolved/open issues pending corrective action identification.  The

database shall include Product Improvement Notifications (PINs), COTPIs requiring retrofit, as well as warranty or Correction Of

Deficiency (COD) retrofit actions.  The contractor's database shall include a report feature which is structured so that the data can be

sorted by retrofit items/issues as well as by vehicle.  The vehicle's specific list of retrofit item(s) and their installation date(s)

determine the start date for the extended warranties of those items.

14. Armor (14.5mm). The parties agree to the following related to 14.5mm ballistic integrity:

    a. Armor Gaps. Spaces between armor to armor hull mounted in-plane modules shall not exceed 4mm. Spaces between hull mounted modules

and hatches mounted in-plane shall not exceed 10mm.

    b. Armor Panels Displaying Blisters. Prior to conditional acceptance, the contractor shall repair any armor panels discovered to

have blisters in accordance with the Government approved IBD, General Manufacturing Instructions Number 24 Revision B, entitled "Repair

of Surface Imperfections on Integral Armor, Referred to as "Blisters"".  The DD 250 of any vehicle that had armor panels repaired using

the above referenced procedure shall be annotated to list the repaired panels by panel part numbers.

15. Transportability.
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    a. The Contractor/Government shall continue to meet twice each month to discuss weight elements relating to transportability

requirements for all Stryker vehicle configurations, weight reduction plans, and a Transportability corrective action plan.

    b. The contractor shall continue to execute the DD250 weight plan in accordance with paragraph 1.i.8 of the Memorandum of

Understanding (MOU), dated 17 November 2004.

16. RESERVED.

17. Upon installation of the shortages into the vehicles and inspection and acceptance by an authorized Government representative, the

contractor may invoice for the withheld amounts.

18. In accordance with the MOU, dated 5 December 2005, Paragraph 2, the parties agree to the following production cut-in dates for the

below listed vehicle corrective actions:

           ISSUE                         VEHICLE DD250 DATE

    a. CTIS Controller                        Feb-06

    b. PECCH Heater Flameout                  Mar-06

    c. Rotary Steering Assist                 Jul-06

    d. Hydraulic Reservoir                    Feb-06

    e. ESV Kit to heat Hydraulic Lines        Jul-06

    f. Floor Plate Delamination               Sep-06

    g. Service Brakes                         Mar-06

    h. LMS Leakage                            Jul-06

    i. Wheel Bearing Flange (Axles 3 & 4)     Apr-06

    j. Wheel Bearing Flange (Axles 1 & 2)     Sep-06

    k. Steering Bearing Flange                 TBD

19. The contractor must be authorized by the Product Manager Stryker Brigade Combat Team (SBCT) - Production, or designated

representative, to use GFE at the production facility for any other purpose than is intended.  Written approval from the Product Manager

SBCT - Production or his/her designated representative is required prior to the shipment of any GFE from any production facility to a

fielding site to support fielding activities.

20. The contractor is responsibile for the positive control of GFE/CFE Overpack items.  The Contractor shall continue to provide copies

of inspection records on production overpack indicating the items and quantities of all items shipped with the vehicle to the fielding

site.  Provide PM SBCT (Production) a copy of each vehicles overpack list within 3 days of conditional acceptance.

21. GDLS Anniston and GDLS London shall support DCMA and PM SBCT during bimonthly ECO audits and CV, RV, ATGM, NBCRV and MGS ERR

(Engineering Release Record) validation.

22.  The contractor shall provide daily reports indicating the progress of the production vehicles at the assembly work stations at both

Anniston and London operations. The report shall separately report the status of each facility.  The report shall identify the status of

the vehicles offered or to be offered for Government acceptance and the vehicle ship status for the current month. The report shall be

in contractor format. The daily report currently produced by Anniston assembly facility is an acceptable format.

23. The FSVs may be conditionally accepted without the correct Video Display Terminal FS3 Display software in accordance with the

approved Deviation (DBCT0026).  The contractor shall install the correct software on the FSVs prior to the scheduled hand-off at Fort

Lewis, WA pending the Government safety release.  The contractor shall perform the installation and applicable FIR items at no

additional cost to the Government.  The associated vehicle price withhold is $100 per FSV.

24. The FSV may be conditionally accepted under the following conditions:

    a. Cut-in to production for the new Mission Processor Unit II (MPU II) Part Number 12501360 (NSN 5895-01-534-5753) and Target

Station Control Panel II (TSCP II) Part Number 12501370 (NSN 1430-01-534-4483) shall be FSV-0083.
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    b. The contractor shall lengthen the grounding strap, an interim solution, for the MPU II as necessary in order to allow this device

to function properly.

    c. The contractor agrees to work with the Government to avoid any negative impacts to FSV production due to a pending change from

TSCPII, Part Number 12501370, to the Common Display (CD) TSCPII, Part Number 12501335.

25. The Remote Weapon Station (RWS) Block II configuration units under CLIN 1000.  In the event the failure analysis identifies

contractor responsible design deficiencies or noncompliant hardware/software, the contractor shall perform corrective action and/or

retrofit of all RWS Block II previously accepted.  The corrective action and/or retrofit of the RWS Block II shall be performed at a

location specified by the Government, at no additional cost to the Government.

26. The parties agree that the MCVB Gunner Seat corrective action is reflected in the contractor's Briefing entitled "Mortar Carrier

Gunner Seat Position" dated 31 January 2006.

27.  Driver Seat Issue.

     a. A mutually agreed on validated screening criteria or maintenance procedure is required by 21 February 2007.  The contractor

shall review the 183 TIR's received to date relating to driver seat installation and provide a failure mode assessment by 5 February

2007.  Action related to the Systemic Warranty Claim issued by the Government is suspended until completion of the screening/inspection.

 After the screening is completed, the Contractor shall provide a report on the number of seats replaced and the Government will

reassess whether to proceed or drop the Warranty claim.

     b. In the event a Brigade set of at least 300 vehicles is screened during a RESET and fails the mutually agreed upon validated

screening criteria or maintenance procedure relating to the reclining mechanism teeth wear, the Contractor shall replace up to 15

driver's seats, at no additional cost to the Government.  Such replacement will be performed during RESET activities, if such RESET is

executed within 18 months after the initial deployment of the applicable Brigade.  The Contractor shall be allowed to charge the

associated vehicle installation labor portion under the CLS Contract on a no fee basis to complete this activity.

     c. Under the CLS contract, the Contractor shall submit a CLIP initiative for Seat Improvement with 21 days of the date of this

conditional acceptance mod.  That CLIP initiative will, at a minimum, cover the Contractor conducting a market survey/technical

assessment (or comparable process) of alternatives for improving seat life cycle costs such as improved durability, improved

maintainability, or other elements of cost and performance.  The CLIP goal shall be cutting the life cycle costs of the Stryker Driver's

Seat by at least 50% while improving function/performance.  Depending on the result of the survey of alternative seats or components for

durable seats (the number and type of available off-the-shelf alternatives or NDI seats/components) the Contractor may be required to

conduct a trade study of technical alternatives against sustainment, life cycle cost cutting criteria to demonstrate the trades to get

the optimum design solution.  The outcome of the market survey and/or trade study will determine whether a seat/ assy of new components

for a seat design will be pursued. The results of the assessment shall be provided to the PCO within 60 days of the date the PCO

authorizes the CLIP The Government may also pursue alternative seat evaluations independently that may result in a GFM seat.

28.  Washers.  The Contractor has identified washers, part number 10625453, that may have Hydrogen Embrittlement.  The suspect washers

have been installed in approximately 101 vehicles built between 22 September 2006 and 26 January 2007.  No later than 31 May 2007, the

Contractor agrees to change out the suspect washers at no additional cost to the Government.

29.  RESERVED.

30.  Suspect Air reservoirs.

    a.  The Contractor agrees to retrofit all suspect stainless steel air reservoirs.

    b.  The Contractor agrees to divert from production all Rhino coated reservoirs and/or steel reservoirs to satisfy field retrofit

requirements.  Air reservoirs will be shipped in accordance with the Government's priorities.

    c.  Vehicles may be conditionally accepted with suspect reservoirs or previously used/sold air reservoirs provided they are used

with either an approved engineering patch or an acceptable mutually agreed upon protection blanket.

    d.  Subsequent to conditional acceptance, the vehicles with suspect air reservoirs will be shipped to the appropriate fielding

location and the suspect air reservoirs will be removed for reuse in production.

    e.  Contractor Logistics Support (CLS) will perform the retrofit of suspect air reservoirs in the field and the removal of suspect

air reservoirs that will be re-used in production.

    f.  No later than 27 April 2007, the Contractor shall provide written Field Procedures for the removal/installation of air

reservoirs.
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    g.  The Contractor agrees to update the CDRL A044 with information on the quantity/location of air reserviors with hexavalent

chromium.

    h.  For vehicles conditionally accepted starting in June 2007, a price withhold of $361 per air reservoir is established for the

suspect air reservoirs.  The DD250 must be annotated to reflect the presence of non-conforming air reservoirs.  The Contractor may

invoice for the withhold on a monthly basis at $361 per air reservoir as the Government receives conforming air reservoirs.

31. PTO Spline Issue.

   a.  The Contractor agrees to retrofit the left and right side splines of all NBCRV and MGS vehicles upon completion of the

engineering test and validation.  The Contractor shall complete the engineering test and validation within 90 days of the award of this

modification. For the deployed vehicles, the work will be performed with the Government funded retrofit team but at no additional fee.

All garison retrofit work will be performed at no additional cost to the Government.

   b.  Within 15 days after the completion of 1/25 RESET in Alaska, the Contractor shall provide the Government an analysis and

recommnedation which assesses the spline failure rate data collected during 1/25 SBCT RESET as well as the DIMIS spline demand data on

the other eight (8) Stryker Vehicle configurations.

   c.  Within 10 days of the execution of this modification, the Contractor shall provide the supplier's PTO/spline assembly rating

which support the load limits with vehicle air conditioning installed.

   d.  The Contractor  shall provide an assessment of the contractor's engineering position to grease splines every 1500 miles.

32.  Turbo Issue.  Within 15 days of the execution of this modification, the Contractor shall provide a turbo corrective action plan.

33.  Common Power Steering Pump.  Within 10 days of the execution of this modification, the Contractor shall provide a power steering

pump update concerning the location of the remaining nine (9) suspect power steering pumps and provide a recommendation on how to locate

the balance.

34.  No later than 30 April 2007, the Contractor shall provide a corrective action plan to address the Remote Weapon Station (RWS)

configuration, Material Release Board (MRB) process, and documentation for software changes.

35.  The Contractor agrees to install the stubbing kit during production for the absent Embedded Training Modules (ETM) on vehicles

which will not receive an Remote Weapon System (RWS) after acceptance.  Within two (2) weeks of the award of this modification, the

Contractor shall:

    a. Red-line the Operation Sheets for use of the stubbing kits as GFM until the contractor's proposal, CCP644, is negotiated.

    b. Provide the effectivity date of the stubbing kit production cut-in.

36. Total Vehicle Price Withholds. The total vehicle price withhold per vehicle (after the liquidation of progress payments) for all of

the items addressed in this Modification is $3,341 per vehicle except for vehicles beginning with June 2007 with suspect air reserviors.

 For vehicles conditionally accepted starting in June 2007, an additional price withhold of $361 per air reservoir is established for

the suspect air reservoirs.

37. Shipping instructions.

    a. Shipping instructions applicable to the Stryker vehicles under this modification for the months of April and May 2007 are

specified in Section B.  For subsequent months of vehicle deliveries, the shipping instructions will be provided at a later date.

    b. Should the Government direct at a future date, the Contractor agrees to store and maintain up to fifteen (15) conditionally

accepted vehicles in accordance with the Vehicle Storage Plan Revision C, dated 27 February 2004, at no additional cost to the

Government.

38. As a result of this Modification 24, the total price of Delivery Order 0027 is neither increased nor decreased. Except as

specifically stated above, all other terms and conditions of Delivery Order 0027 remain unchanged and in full force and effect.

                                               *** END OF NARRATIVE A 0024 ***
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             SECTION B - SUPPLIES OR SERVICES AND PRICES/COSTS

0001          NSN: 2355-01-481-8575

              FSCM: 19207

              PART NR: 12479551

              SECURITY CLASS: Unclassified

0001AA        PRODUCTION QUANTITY                                        130         EA   $ 1,250,452.000  $    162,558,760.00              ___________________                                                          ______________   __________________

              CLIN CONTRACT TYPE:

                   Firm-Fixed-Price

              NOUN: FY06 ICV BUY-QTY 151

              PRON: X16GX170X1    PRON AMD: 12    ACRN: AA

              AMS CD: 31107180005

                CLIN ADDED BY THE BASIC ORDER

                CLIN REVISED BY MODIFICATION 01

                CLIN REVISED BY MODIFICATION 04

                CLIN REVISED BY MODIFICATION 12

                CLIN REVISED BY MODIFICATION 24

                The Section H, Table 6, Column G, Infantry Carrier

                Vehicle (ICV) unit price is decreased from $1,424,645

                to $1,250,452 and includes the recurring hardware and

                labor costs associated with the following changes:

                a. DVE Bracket Assembly at a decrease of $51 per

                   vehicle.

                b. DVE Final Relocation at an increase of $472 per

                   vehicle.

                c. Weight Reduction Initiatives at a decrease of

                   $16,461 per vehicle:

                   1.  Removal and cap-off of the APU.

                   2.  Deletion of the windshield (each vehicle

                       shall have a windsheild kit overpacked).

                   3.  Deletion of the sand/dust covers - mounting

                       bracket.

                   4.  Deletion of the wheel steps on all but the

                       first axle.

                   5.  Deletion of the driver's ingress handle.

                   6.  Installation of reduced driver wire cutter.

                   7.  Installation of reduced squad leader's wire

                       cutter.

                   8.  Reduce squeal band on brake drums.

                   9.  Lighter weight driver's seat frame.

                   10. Composite engine bulkhead panels.

                   11. Composite transfer case cover.

                   12. Lighter weight steering wheel.

                   13. Composite tire chain box.

                   14. Lighter weight hydraulic filter.

                   15. Delete interior driver's step.

                   16. Change material on water can bracket.

                   17. Lighter weight bumper.

                   18. Composite Engine Bulkhead Panel.
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                d. Add-on-Armor Prep Kit at an increase of $1,869

                   per vehicle.

                e. Common Heater at a decrease of $9 per vehicle.

                f. Deletion of Contractor Furnished Material (CFM),

                   Seat Belts at a decrease of $839 per vehicle.

                g. Addition of two (2) Full Function Crew Stations

                   at an increase of $558 per vehicle.

                h. Squad Leader's Grab Handles and Straps at an

                   increase of $763 per vehicle.

                i. Incorporation of Government Furnished Material

                   at a decrease of $479 per vehicle.

                   1. PLGR Cable Protector

                   2. Quick Fuel Access Floor Plate.

                j. Deletion of the RWS Block I,

                   RWS FIR, and RWS Installation into the

                   Stryker Vehicle at a decrease of $159,716.

                k. Incorporation of the Caterpillar Paper Oil

                   Filter at a decrease of $300 per vehicle.

                l. Addition/integration of Air Conditioning

                   at no additional cost to the Government.

                              (End of narrative B001)

              Packaging and Marking              _____________________

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DOC                   SUPPL

              REL CD    MILSTRIP    ADDR   SIG CD  MARK FOR  TP CD              ______    ________    ______ ______  ________  _____

               001  W909536087H170  Y00000    M                2

                        PROJ CD     BRK BLK PT                        _______     __________

                          009

              DEL REL CD        QUANTITY         DEL DATE              __________     ______________     ___________

                 001         DELETED

                 002         DELETED

                 003               12           30-JUN-2007

                 004               16           31-JUL-2007

                 005               6            31-AUG-2007

                 006               12           30-SEP-2007

                 007               13           31-OCT-2007
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                 008               12           30-NOV-2007

                 009               12           31-DEC-2007

                 010               17           31-JAN-2008

                 011               9            29-FEB-2008

                 012               8            31-MAR-2008

                 013               9            30-APR-2008

                 014               4            31-MAY-2008

              FOB POINT: Origin

              SHIP TO: PARCEL POST ADDRESS                       ___________________

              (Y00000)   SHIPPING INSTRUCTIONS FOR CONSIGNEE

                         (SHIP-TO) WILL BE FURNISHED PRIOR

                         TO THE SCHEDULED DELIVERY DATE  FOR

                         ITEMS REQUIRED UNDER THIS

                         REQUISITION.

                         CONTRACT/DELIVERY ORDER NUMBER                         ______________________________

                              DAAE07-00-D-M051/0027

0001AC        PRODUCTION QUANTITY                                        21          EA   $ 1,250,452.000  $     26,259,492.00              ___________________                                                          ______________   __________________

              NOUN: FY06 ICV BUY-QTY 151

              PRON: X16GX170X1    PRON AMD: 12    ACRN: AA

              AMS CD: 31107180005

                CLIN ADDED BY MODIFICATION 24.

                The Section H, Table 6, Column G, Infantry Carrier

                Vehicle (ICV) unit price is decreased from $1,424,645

                to $1,250,452 and includes the recurring hardware and

                labor costs associated with the following changes:

                a. DVE Bracket Assembly at a decrease of $51 per

                   vehicle.

                b. DVE Final Relocation at an increase of $472 per

                   vehicle.

                c. Weight Reduction Initiatives at a decrease of

                   $16,461 per vehicle:

                   1.  Removal and cap-off of the APU.

                   2.  Deletion of the windshield (each vehicle

                       shall have a windsheild kit overpacked).

                   3.  Deletion of the sand/dust covers - mounting

                       bracket.

                   4.  Deletion of the wheel steps on all but the

                       first axle.

                   5.  Deletion of the driver's ingress handle.

                   6.  Installation of reduced driver wire cutter.

                   7.  Installation of reduced squad leader's wire
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                       cutter.

                   8.  Reduce squeal band on brake drums.

                   9.  Lighter weight driver's seat frame.

                   10. Composite engine bulkhead panels.

                   11. Composite transfer case cover.

                   12. Lighter weight steering wheel.

                   13. Composite tire chain box.

                   14. Lighter weight hydraulic filter.

                   15. Delete interior driver's step.

                   16. Change material on water can bracket.

                   17. Lighter weight bumper.

                   18. Composite Engine Bulkhead Panel.

                d. Add-on-Armor Prep Kit at an increase of $1,869

                   per vehicle.

                e. Common Heater at a decrease of $9 per vehicle.

                f. Deletion of Contractor Furnished Material (CFM),

                   Seat Belts at a decrease of $839 per vehicle.

                g. Addition of two (2) Full Function Crew Stations

                   at an increase of $558 per vehicle.

                h. Squad Leader's Grab Handles and Straps at an

                   increase of $763 per vehicle.

                i. Incorporation of Government Furnished Material

                   at a decrease of $479 per vehicle.

                   1. PLGR Cable Protector

                   2. Quick Fuel Access Floor Plate.

                j. Deletion of the RWS Block I,

                   RWS FIR, and RWS Installation into the

                   Stryker Vehicle at a decrease of $159,716.

                k. Incorporation of the Caterpillar Paper Oil

                   Filter at a decrease of $300 per vehicle.

                l. Addition/integration of Air Conditioning

                   at no additional cost to the Government.

                              (End of narrative B001)

              Packaging and Marking              _____________________

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DOC                   SUPPL

              REL CD    MILSTRIP    ADDR   SIG CD  MARK FOR  TP CD              ______    ________    ______ ______  ________  _____

               002  W909537101A004  W25KYQ    M                2

                        PROJ CD     BRK BLK PT                        _______     __________

                          I0L

              DEL REL CD        QUANTITY         DEL DATE              __________     ______________     ___________

                 001               9            30-APR-2007
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              FOB POINT: Origin

              SHIP TO: PARCEL POST ADDRESS                       ___________________

              (W25KYQ)   SREW7NX USPFO ACTIVITY PA ARNG

                         BLDG S11 68 UTILITY RD AWCF SSF

                         FT INDIANTOWN GAP

                         ANNVILLE              PA 17003-5003

                         CONTRACT/DELIVERY ORDER NUMBER                         ______________________________

                              DAAE07-00-D-M051/0027

              DOC                   SUPPL

              REL CD    MILSTRIP    ADDR   SIG CD  MARK FOR  TP CD              ______    ________    ______ ______  ________  _____

               003  W909537101A005  W25KYQ    M                2

                        PROJ CD     BRK BLK PT                        _______     __________

                          I0L

              DEL REL CD        QUANTITY         DEL DATE              __________     ______________     ___________

                 001               12           31-MAY-2007

              FOB POINT: Origin

              SHIP TO: PARCEL POST ADDRESS                       ___________________

              (W25KYQ)   SREW7NX USPFO ACTIVITY PA ARNG

                         BLDG S11 68 UTILITY RD AWCF SSF

                         FT INDIANTOWN GAP

                         ANNVILLE              PA 17003-5003

                         CONTRACT/DELIVERY ORDER NUMBER                         ______________________________

                              DAAE07-00-D-M051/0027

EXCEPTION DATA:

Vehicles are to be shipped in accordance

with Security Classification Guide. For

further guidance contact PM BCT Security

Keith Whitten, (586) 753-2135.

SHIP TO:

Fort Indiantown Gap

BLDG 1191

Annville, PA 17003

MARK FOR:  Mike Volz, Cell: (717) 821-7491

Email: michael.john.volz@us.army.mil

DODAAC: W25KYQ

                              (End of narrative F001)

0300          NSN: 2355-01-481-8572

              FSCM: 19207

              PART NR: 12479552

              SECURITY CLASS: Unclassified

0300AA        PRODUCTION QUANTITY                                        54          EA   $ 1,266,499.000  $     68,390,946.00              ___________________                                                          ______________   __________________
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              CLIN CONTRACT TYPE:

                   Firm-Fixed-Price

              NOUN: FY06 RV BUY-QTY 75

              PRON: X16GX174X1    PRON AMD: 12    ACRN: AA

              AMS CD: 31107180005

                CLIN ADDED BY THE BASIC ORDER

                CLIN REVISED BY MODIFICATION 01

                CLIN REVISED BY MODIFICATION 12

                CLIN REVISED BY MODIFICATION 13

                CLIN REVISED BY MODIFICATION 24

                The Section H, Table 6, Column G, RV unit price is

                decreased from $1,366,161 to $1,266,499 and includes

                the recurring hardware and labor costs associated

                with the following changes:

                a. DVE Bracket Assy at a decrease of $51 per vehicle.

                b. DVE Final Relocation at an increase of $472 per

                   vehicle.

                c. Deletion of the RWS and addition of the Cupola

                   at a decrease of $92,459 per vehicle.

                d. Weight Reduction Initiatives at a decrease of

                   $16,461 per vehicle.

                   1. Removal and cap-off of the APU.

                   2. Deletion of the windshield (each vehicle shall

                      have a windsheild kit overpacked).

                   3. Deletion of the sand/dust covers mounting

                      bracket.

                   4. Deletion of the wheel steps on all but the

                      first axle.

                   5. Deletion of the driver's ingress handle.

                   6. Installation of reduced driver wire cutter.

                   7. Installation of reduced squad leader's wire

                      cutter.

                   8. Reduce squeal band on brake drums.

                   9. Lighter weight driver's seat frame.

                  10. Composite transfer case cover.

                  11. Lighter weight steering wheel.

                  12. Composite tire chain box.

                  13. Lighter weight hydraulic filter.

                  14. Delete interior driver's step.

                  15. Change material on water can bracket.

                  16. Lighter weight bumper.

                  17. Composite Engine Bulkhead Panel.

                e. Add-on-Armor Prep Kit at an increase of $1,847

                   per vehicle.

                f. Common Heater at a decrease of $9 per vehicle.

                g. Squad Leader's Grab Handle and Strap at an

                   increase of $529.

                h. Deletion of Contractor Furnished Material (CFM),

                   Seat Belts at a decrease of $427 per vehicle.

                i. Incorporation of Government Furnished Material
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                   at a decrease of $472 per vehicle.

                   1. PLGR Cable Protector

                   2. Quick Fuel Access Floor Plate.

                j. Incorporation of the Caterpillar Paper Oil

                   Filter at a decrease of $300 per vehicle.

                k. Addition/integration of Air Conditioning

                   at no additional cost to the Government.

                l. RV Standardization at an increase of $7,669

                   per vehicle.

                              (End of narrative B001)

              Packaging and Marking              _____________________

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DOC                   SUPPL

              REL CD    MILSTRIP    ADDR   SIG CD  MARK FOR  TP CD              ______    ________    ______ ______  ________  _____

               001  W909536087H174  Y00000    M                2

                        PROJ CD     BRK BLK PT                        _______     __________

                          008

              DEL REL CD        QUANTITY         DEL DATE              __________     ______________     ___________

                 001         DELETED

                 002         DELETED

                 003               10           30-JUN-2007

                 004               9            31-JUL-2007

                 005               2            31-AUG-2007

                 006               2            30-SEP-2007

                 007               8            31-OCT-2007

                 008               9            30-NOV-2007

                 009               3            31-DEC-2007

                 010               3            31-JAN-2008

                 011               5            29-FEB-2008

                 012               3            31-MAR-2008

              FOB POINT: Origin

              SHIP TO: PARCEL POST ADDRESS                       ___________________

              (Y00000)   SHIPPING INSTRUCTIONS FOR CONSIGNEE
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                         (SHIP-TO) WILL BE FURNISHED PRIOR

                         TO THE SCHEDULED DELIVERY DATE  FOR

                         ITEMS REQUIRED UNDER THIS

                         REQUISITION.

                         CONTRACT/DELIVERY ORDER NUMBER                         ______________________________

                              DAAE07-00-D-M051/0027

0300AB        PRODUCTION QUANTITY                                        21          EA   $ 1,266,499.000  $     26,596,479.00              ___________________                                                          ______________   __________________

              NOUN: FY06 RV BUY-QTY 75

              PRON: X16GX174X1    PRON AMD: 12    ACRN: AA

              AMS CD: 31107180005

            CLIN ADDED BY MODIFICATION 24.

                The Section H, Table 6, Column G, RV unit price is

                decreased from $1,366,161 to $1,266,499 and includes

                the recurring hardware and labor costs associated

                with the following changes:

                a. DVE Bracket Assy at a decrease of $51 per vehicle.

                b. DVE Final Relocation at an increase of $472 per

                   vehicle.

                c. Deletion of the RWS and addition of the Cupola

                   at a decrease of $92,459 per vehicle.

                d. Weight Reduction Initiatives at a decrease of

                   $16,461 per vehicle.

                   1. Removal and cap-off of the APU.

                   2. Deletion of the windshield (each vehicle shall

                      have a windsheild kit overpacked).

                   3. Deletion of the sand/dust covers mounting

                      bracket.

                   4. Deletion of the wheel steps on all but the

                      first axle.

                   5. Deletion of the driver's ingress handle.

                   6. Installation of reduced driver wire cutter.

                   7. Installation of reduced squad leader's wire

                      cutter.

                   8. Reduce squeal band on brake drums.

                   9. Lighter weight driver's seat frame.

                  10. Composite transfer case cover.

                  11. Lighter weight steering wheel.

                  12. Composite tire chain box.

                  13. Lighter weight hydraulic filter.

                  14. Delete interior driver's step.

                  15. Change material on water can bracket.

                  16. Lighter weight bumper.

                  17. Composite Engine Bulkhead Panel.

                e. Add-on-Armor Prep Kit at an increase of $1,847

                   per vehicle.

                f. Common Heater at a decrease of $9 per vehicle.
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                g. Squad Leader's Grab Handle and Strap at an

                   increase of $529.

                h. Deletion of Contractor Furnished Material (CFM),

                   Seat Belts at a decrease of $427 per vehicle.

                i. Incorporation of Government Furnished Material

                   at a decrease of $472 per vehicle.

                   1. PLGR Cable Protector

                   2. Quick Fuel Access Floor Plate.

                j. Incorporation of the Caterpillar Paper Oil

                   Filter at a decrease of $300 per vehicle.

                k. Addition/integration of Air Conditioning

                   at no additional cost to the Government.

                l. RV Standardization at an increase of $7,669

                   per vehicle.

                              (End of narrative B001)

              Packaging and Marking              _____________________

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DOC                   SUPPL

              REL CD    MILSTRIP    ADDR   SIG CD  MARK FOR  TP CD              ______    ________    ______ ______  ________  _____

               002  W909537101A007  W25KYQ    M                2

                        PROJ CD     BRK BLK PT                        _______     __________

                          I0M

              DEL REL CD        QUANTITY         DEL DATE              __________     ______________     ___________

                 001               10           30-APR-2007

              FOB POINT: Origin

              SHIP TO: PARCEL POST ADDRESS                       ___________________

              (W25KYQ)   SREW7NX USPFO ACTIVITY PA ARNG

                         BLDG S11 68 UTILITY RD AWCF SSF

                         FT INDIANTOWN GAP

                         ANNVILLE              PA 17003-5003

                         CONTRACT/DELIVERY ORDER NUMBER                         ______________________________

                              DAAE07-00-D-M051/0027

              DOC                   SUPPL

              REL CD    MILSTRIP    ADDR   SIG CD  MARK FOR  TP CD              ______    ________    ______ ______  ________  _____

               003  W909537101A008  W25KYQ    M                2

                        PROJ CD     BRK BLK PT                        _______     __________

                          I0M
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              DEL REL CD        QUANTITY         DEL DATE              __________     ______________     ___________

                 001               11           31-MAY-2007

              FOB POINT: Origin

              SHIP TO: PARCEL POST ADDRESS                       ___________________

              (W25KYQ)   SREW7NX USPFO ACTIVITY PA ARNG

                         BLDG S11 68 UTILITY RD AWCF SSF

                         FT INDIANTOWN GAP

                         ANNVILLE              PA 17003-5003

                         CONTRACT/DELIVERY ORDER NUMBER                         ______________________________

                              DAAE07-00-D-M051/0027

EXCEPTION DATA:

Vehicles are to be shipped in accordance

with Security Classification Guide. For

further guidance contact PM BCT Security

Keith Whitten, (586) 753-2135.

SHIP TO:

Fort Indiantown Gap

BLDG 1191

Annville, PA 17003

MARK FOR:  Mike Volz, Cell: (717) 821-7491

Email: michael.john.volz@us.army.mil

DODAAC: W25KYQ

                              (End of narrative F001)

0600          NSN: 2355-01-481-8573

              FSCM: 19207

              PART NR: 12479555

              SECURITY CLASS: Unclassified

0600AA        PRODUCTION QUANTITY                                        47          EA   $ 1,181,673.000  $     55,538,631.00              ___________________                                                          ______________   __________________

              CLIN CONTRACT TYPE:

                   Firm-Fixed-Price

              NOUN: FY06 CV BUY-QTY 55

              PRON: X16GX178X1    PRON AMD: 11    ACRN: AA

              AMS CD: 31107180005

                CLIN REVISED BY MODIFICATION 14.

                CLIN REVISED BY MODIFICATION 24

                The Section H, Table 6, Column G, CV unit price is

                decreased from $1,497,753 to $1,181,673 and includes

                the recurring hardware and labor costs associated

                with the following changes:

                a. DVE Bracket Assy at a decrease of $51 per vehicle.

                b. DVE Final Relocation at an increase of $395 per
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                   vehicle.

                c. CV 6th Passenger Seat at a increase of $1,123

                   per vehicle.

                d. NTDR Antenna at a decrease of $59 per vehicle.

                e. C4ISR Change at a decrease of $44,929 per

                   vehicle.

                f. Weight Reduction Initiatives at a decrease of

                   $16,461 per vehicle.

                    1. Removal and cap-off of the APU.

                    2. Deletion of the windshield (each vehicle

                       shall have a windsheild kit overpacked).

                    3. Deletion of the sand/dust covers mounting

                       bracket.

                    4. Deletion of the wheel steps on all but the

                       first axle.

                    5. Deletion of the driver's ingress handle.

                    6. Installation of reduced driver wire cutter.

                    7. Installation of reduced squad leader's wire

                       cutter.

                    8. Reduce squeal band on brake drums.

                    9. Lighter weight driver's seat frame.

                   10. Composite transfer case cover.

                   11. Lighter weight steering wheel.

                   12. Composite tire chain box.

                   13. Lighter weight hydraulic filter.

                   14. Delete interior driver's step.

                   15. Change material on water can bracket.

                   16. Lighter weight bumper.

                g. Add-on-Armor Prep Kit at an increase of $1,967

                   per vehicle.

                h. Common Heater at a decrease of $9 per vehicle.

                i. Removal of Tactical Operations Center (TOC)

                   Intercom at a decrease of $95,538 per vehicle.

                j. Deletion of Contractor Furnished Material (CFM),

                   Seat Belts at a decrease of $477 per vehicle.

                k. Squad Leader's Grab Handle and Strap at an

                   increase of $137 per vehicle.

                l. Incorporation of Government Furnished Material

                   at a increase of $172 per vehicle.

                   1. HF Coupler Relocation.

                   2. FH MUX.

                   3. PLGR Cable Protector.

                m. Deletion of the RWS Block I,

                    RWS FIR, and RWS Installation into the

                    Stryker Vehicle at a decrease of $159,716.

                n. Incorporation of the Caterpillar Paper Oil

                   Filter at a decrease of $300 per vehicle.

                o. Retrofit workstations to accomodate 5th-95th
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                   percentile soldier at a decrease of $1207.00

                   per vehicle.

                p. MCS laptop integration at a decrease of

                   $1127.00 per vehicle.

                              (End of narrative B001)

              Packaging and Marking              _____________________

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DOC                   SUPPL

              REL CD    MILSTRIP    ADDR   SIG CD  MARK FOR  TP CD              ______    ________    ______ ______  ________  _____

               001  W909536087H178  Y00000    M                2

                        PROJ CD     BRK BLK PT                        _______     __________

                          001

              DEL REL CD        QUANTITY         DEL DATE              __________     ______________     ___________

                 001         DELETED

                 002               8            31-OCT-2007

                 003               8            30-NOV-2007

                 004               6            31-DEC-2007

                 005               5            31-JAN-2008

                 006               4            29-FEB-2008

                 007               2            31-JUL-2008

                 008               7            31-AUG-2008

                 009               7            30-SEP-2008

              FOB POINT: Origin

              SHIP TO: PARCEL POST ADDRESS                       ___________________

              (Y00000)   SHIPPING INSTRUCTIONS FOR CONSIGNEE

                         (SHIP-TO) WILL BE FURNISHED PRIOR

                         TO THE SCHEDULED DELIVERY DATE  FOR

                         ITEMS REQUIRED UNDER THIS

                         REQUISITION.

                         CONTRACT/DELIVERY ORDER NUMBER                         ______________________________

                              DAAE07-00-D-M051/0027

0600AD        PRODUCTION QUANTITY                                         8          EA   $ 1,181,673.000  $      9,453,384.00              ___________________                                                          ______________   __________________

              NOUN: FY06 CV BUY-QTY 55

              PRON: X16GX178X1    PRON AMD: 11    ACRN: AA
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              AMS CD: 31107180005

CLIN ADDED BY MODIFICATION 24

                The Section H, Table 6, Column G, RV unit price is

                decreased from $1,366,161 to $1,266,499 and includes

                the recurring hardware and labor costs associated

                with the following changes:

                a. DVE Bracket Assy at a decrease of $51 per vehicle.

                b. DVE Final Relocation at an increase of $472 per

                   vehicle.

                c. Deletion of the RWS and addition of the Cupola

                   at a decrease of $92,459 per vehicle.

                d. Weight Reduction Initiatives at a decrease of

                   $16,461 per vehicle.

                   1. Removal and cap-off of the APU.

                   2. Deletion of the windshield (each vehicle shall

                      have a windsheild kit overpacked).

                   3. Deletion of the sand/dust covers mounting

                      bracket.

                   4. Deletion of the wheel steps on all but the

                      first axle.

                   5. Deletion of the driver's ingress handle.

                   6. Installation of reduced driver wire cutter.

                   7. Installation of reduced squad leader's wire

                      cutter.

                   8. Reduce squeal band on brake drums.

                   9. Lighter weight driver's seat frame.

                  10. Composite transfer case cover.

                  11. Lighter weight steering wheel.

                  12. Composite tire chain box.

                  13. Lighter weight hydraulic filter.

                  14. Delete interior driver's step.

                  15. Change material on water can bracket.

                  16. Lighter weight bumper.

                  17. Composite Engine Bulkhead Panel.

                e. Add-on-Armor Prep Kit at an increase of $1,847

                   per vehicle.

                f. Common Heater at a decrease of $9 per vehicle.

                g. Squad Leader's Grab Handle and Strap at an

                   increase of $529.

                h. Deletion of Contractor Furnished Material (CFM),

                   Seat Belts at a decrease of $427 per vehicle.

                i. Incorporation of Government Furnished Material

                   at a decrease of $472 per vehicle.

                   1. PLGR Cable Protector

                   2. Quick Fuel Access Floor Plate.

                j. Incorporation of the Caterpillar Paper Oil

                   Filter at a decrease of $300 per vehicle.
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                k. Addition/integration of Air Conditioning

                   at no additional cost to the Government.

                l. RV Standardization at an increase of $7,669

                   per vehicle.

                              (End of narrative B001)

              Packaging and Marking              _____________________

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DOC                   SUPPL

              REL CD    MILSTRIP    ADDR   SIG CD  MARK FOR  TP CD              ______    ________    ______ ______  ________  _____

               002  W909537101A011  W25KYQ    M                2

                        PROJ CD     BRK BLK PT                        _______     __________

                          I0I

              DEL REL CD        QUANTITY         DEL DATE              __________     ______________     ___________

                 001               8            30-APR-2007

              FOB POINT: Origin

              SHIP TO: PARCEL POST ADDRESS                       ___________________

              (W25KYQ)   SREW7NX USPFO ACTIVITY PA ARNG

                         BLDG S11 68 UTILITY RD AWCF SSF

                         FT INDIANTOWN GAP

                         ANNVILLE              PA 17003-5003

                         CONTRACT/DELIVERY ORDER NUMBER                         ______________________________

                              DAAE07-00-D-M051/0027

EXCEPTION DATA:

Vehicles are to be shipped in accordance

with Security Classification Guide. For

further guidance contact PM BCT Security

Keith Whitten, (586) 753-2135.

SHIP TO:

Fort Indiantown Gap

BLDG 1191

Annville, PA 17003

MARK FOR:  Mike Volz, Cell: (717) 821-7491

Email: michael.john.volz@us.army.mil

DODAAC: W25KYQ

                              (End of narrative F001)
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0700          NSN: 2355-01-481-8580

              FSCM: 19207

              PART NR: 12479558

              SECURITY CLASS: Unclassified

0700AA        PRODUCTION QUANTITY                                        19          EA   $ 1,218,108.000  $     23,144,052.00              ___________________                                                          ______________   __________________

              CLIN CONTRACT TYPE:

                   Firm-Fixed-Price

              NOUN: FY06 MEV BUY-QTY 27

              PRON: X16GX179X1    PRON AMD: 13    ACRN: AA

              AMS CD: 31107180005

                CLIN ADDED BY THE BASIC ORDER

                CLIN REVISED BY MODIFICATION 01

                CLIN REVISED BY MODIFICATION 12

                CLIN REVISED BY MODIFICATION 24

                The Section H, Table 6, Column G, MEV unit price, is

                increased from $1,197,775 to $1,218,108 and includes

                the MEV recurring hardware and labor costs associated

                with the following changes:

                a. DVE Bracket Assembly at a decrease of $51 per

                   vehicle.

                b. DVE Final Relocation at an increase of $472 per

                   vehicle.

                c. Addition of an Attendant Seat at an increase

                   of $2,782 per vehicle.

                d. Litter Lift at an increase of $33,030 per

                   vehicle.

                e. Oxygen Bottle Bracket at an increase of

                   $1,427 per vehicle.

                f. Weight Reduction Initiatives at a decrease

                   of $16,461 per vehicle.

                   1.  Removal & cap-off of the APU

                   2.  Deletion of the windshield (each

                       vehicle shall have a windshield

                       kit overpacked)

                   3.  Deletion of the sand dust covers

                       mounting bracket

                   4.  Deletion of the wheel steps on all

                       but the first axle.

                   5.  Deletion of the driver's ingress

                       handle

                   6.  Installation of reduced driver's

                       wire cutter

                   7.  Installation of reduced sqad

                       leader's wire cutter

                   8.  Reduce squeal band on brake drums

                   9.  Lighter weight driver's seat frame

                   10. Composite transfer case cover
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                   11. Lighter weight steering wheel

                   12. Composite tire chain box

                   13. Lighter weight hydraulic filter

                   14. Delete interior driver's step

                   15. Change material on water can bracket

                   16. Lighter weight bumper

                   17. Composite engine bulkhead panel

                g. Deletion of an Attendent Seat at a decrease

                   of $3,586 per vehicle.

                h. IV Hook Assy & Aisle Hand Straps at an

                   increase of $1,074 per vehicle.

                i. Government Directed Changes at an increase

                   of $1,200 per vehicle.

                   1. Medical Cabinet Improvements

                   2. Non-Absorbant Seat Cushions

                   3. Oxygen Bottle Bracket Modification

                   4. Spall Padding

                   5. Litter Lift Arm Padding

                j. Add-on-Armor Prep Kit at an increase

                   of $1,740 per vehicle.

                k. Common Heater at an decrease of $213

                   per vehicle.

                l. Deletion of Contractor Furnished Material (CFM),

                   Seat Belts at a decrease of $477 per vehicle.

                m. Squad Leader's Grab Handle and Strap at an

                   increase of $182 per vehicle.

                n. Incorporation of Government Furnished Material

                   at a decrease of $486 per vehicle.

                   1. PLGR Cable Protector

                   2. Quick Fuel Access Floor Plate.

                o. Incorporation of the Caterpillar Paper Oil

                   Filter at a decrease of $300 per vehicle.

                p. Addition/integration of Air Conditioning

                   at no additional cost to the Government.

                              (End of narrative B001)

              Packaging and Marking              _____________________

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DOC                   SUPPL

              REL CD    MILSTRIP    ADDR   SIG CD  MARK FOR  TP CD              ______    ________    ______ ______  ________  _____

               001  W909536087H179  Y00000    M                2

                        PROJ CD     BRK BLK PT                        _______     __________
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                          00A

              DEL REL CD        QUANTITY         DEL DATE              __________     ______________     ___________

                 001         DELETED

                 002               8            30-JUN-2007

                 003               1            31-MAY-2008

                 004               6            30-JUN-2008

                 005               4            31-JUL-2008

              FOB POINT: Origin

              SHIP TO: PARCEL POST ADDRESS                       ___________________

              (Y00000)   SHIPPING INSTRUCTIONS FOR CONSIGNEE

                         (SHIP-TO) WILL BE FURNISHED PRIOR

                         TO THE SCHEDULED DELIVERY DATE  FOR

                         ITEMS REQUIRED UNDER THIS

                         REQUISITION.

                         CONTRACT/DELIVERY ORDER NUMBER                         ______________________________

                              DAAE07-00-D-M051/0027

0700AB        PRODUCTION QUANTITY                                         8          EA   $ 1,218,108.000  $      9,744,864.00              ___________________                                                          ______________   __________________

              NOUN: FY06 MEV BUY-QTY 27

              PRON: X16GX179X1    PRON AMD: 13    ACRN: AA

              AMS CD: 31107180005

                 CLIN ADDED BY MODIFICATION 24

                The Section H, Table 6, Column G, MEV unit price, is

                increased from $1,197,775 to $1,218,108 and includes

                the MEV recurring hardware and labor costs associated

                with the following changes:

                a. DVE Bracket Assembly at a decrease of $51 per

                   vehicle.

                b. DVE Final Relocation at an increase of $472 per

                   vehicle.

                c. Addition of an Attendant Seat at an increase

                   of $2,782 per vehicle.

                d. Litter Lift at an increase of $33,030 per

                   vehicle.

                e. Oxygen Bottle Bracket at an increase of

                   $1,427 per vehicle.

                f. Weight Reduction Initiatives at a decrease

                   of $16,461 per vehicle.

                   1.  Removal & cap-off of the APU

                   2.  Deletion of the windshield (each

                       vehicle shall have a windshield
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                       kit overpacked)

                   3.  Deletion of the sand dust covers

                       mounting bracket

                   4.  Deletion of the wheel steps on all

                       but the first axle.

                   5.  Deletion of the driver's ingress

                       handle

                   6.  Installation of reduced driver's

                       wire cutter

                   7.  Installation of reduced sqad

                       leader's wire cutter

                   8.  Reduce squeal band on brake drums

                   9.  Lighter weight driver's seat frame

                   10. Composite transfer case cover

                   11. Lighter weight steering wheel

                   12. Composite tire chain box

                   13. Lighter weight hydraulic filter

                   14. Delete interior driver's step

                   15. Change material on water can bracket

                   16. Lighter weight bumper

                   17. Composite engine bulkhead panel

                g. Deletion of an Attendent Seat at a decrease

                   of $3,586 per vehicle.

                h. IV Hook Assy & Aisle Hand Straps at an

                   increase of $1,074 per vehicle.

                i. Government Directed Changes at an increase

                   of $1,200 per vehicle.

                   1. Medical Cabinet Improvements

                   2. Non-Absorbant Seat Cushions

                   3. Oxygen Bottle Bracket Modification

                   4. Spall Padding

                   5. Litter Lift Arm Padding

                j. Add-on-Armor Prep Kit at an increase

                   of $1,740 per vehicle.

                k. Common Heater at an decrease of $213

                   per vehicle.

                l. Deletion of Contractor Furnished Material (CFM),

                   Seat Belts at a decrease of $477 per vehicle.

                m. Squad Leader's Grab Handle and Strap at an

                   increase of $182 per vehicle.

                n. Incorporation of Government Furnished Material

                   at a decrease of $486 per vehicle.

                   1. PLGR Cable Protector

                   2. Quick Fuel Access Floor Plate.

                o. Incorporation of the Caterpillar Paper Oil

                   Filter at a decrease of $300 per vehicle.

                p. Addition/integration of Air Conditioning

  at no additional cost to the Government.

                              (End of narrative B001)
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Name of Offeror or Contractor:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

              Packaging and Marking              _____________________

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DOC                   SUPPL

              REL CD    MILSTRIP    ADDR   SIG CD  MARK FOR  TP CD              ______    ________    ______ ______  ________  _____

               002  W909537101A012  W25KYQ    M                2

                        PROJ CD     BRK BLK PT                        _______     __________

                          I0P

              DEL REL CD        QUANTITY         DEL DATE              __________     ______________     ___________

                 001               8            31-MAY-2007

              FOB POINT: Origin

              SHIP TO: PARCEL POST ADDRESS                       ___________________

              (W25KYQ)   SREW7NX USPFO ACTIVITY PA ARNG

                         BLDG S11 68 UTILITY RD AWCF SSF

                         FT INDIANTOWN GAP

                         ANNVILLE              PA 17003-5003

                         CONTRACT/DELIVERY ORDER NUMBER                         ______________________________

                              DAAE07-00-D-M051/0027

EXCEPTION DATA:

Vehicles are to be shipped in accordance

with Security Classification Guide. For

further guidance contact PM BCT Security

Keith Whitten, (586) 753-2135.

SHIP TO:

Fort Indiantown Gap

BLDG 1191

Annville, PA 17003

MARK FOR:  Mike Volz, Cell: (717) 821-7491

Email: michael.john.volz@us.army.mil

DODAAC: W25KYQ

                              (End of narrative F001)
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Name of Offeror or Contractor:

PIIN/SIIN MOD/AMD

SECTION G - CONTRACT ADMINISTRATION DATA

        PRON/        PRON/

LINE    AMS CD/                     OBLG STAT/                             INCREASE/DECREASE                      CUMULATIVELINE    AMS CD/                     OBLG STAT/                             INCREASE/DECREASE                      CUMULATIVE

ITEM    MIPR                  ACRN  JOB ORD NO           PRIOR AMOUNT            AMOUNT                             AMOUNTITEM    MIPR                  ACRN  JOB ORD NO           PRIOR AMOUNT            AMOUNT                             AMOUNT_____   ________              ____  ___________          ____________      __________________                     ________________   ________              ____  ___________          ____________      __________________                     ___________

0001AA  X16GX170X1             AA       1        $     188,818,252.00  $     -26,259,492.00            $     162,558,760.00

        31107180005                   6GXP01

        A16P300526X1

0001AC  X16GX170X1             AA       1        $               0.00  $      26,259,492.00            $      26,259,492.00

        31107180005                   6GXP01

        A16P300526X1

0300AA  X16GX174X1             AA       1        $      94,987,425.00  $     -26,596,479.00            $      68,390,946.00

        31107180005                   6GXP01

        A16P30052RX1

0300AB  X16GX174X1             AA       1        $               0.00  $      26,596,479.00            $      26,596,479.00

        31107180005                   6GXP01

        A16P30052RX1

0600AA  X16GX178X1             AA       1        $      64,992,015.00  $      -9,453,384.00            $      55,538,631.00

        31107180005                   6GXP01

        A16P30052RX1

0600AD  X16GX178X1             AA       1        $               0.00  $       9,453,384.00            $       9,453,384.00

        31107180005                   6GXP01

        A16P30052RX1

0700AA  X16GX179X1             AA       1        $      32,888,916.00  $      -9,744,864.00            $      23,144,052.00

        31107180005                   6GXP01

        A16P30052RX1

0700AB  X16GX179X1             AA       1        $               0.00  $       9,744,864.00            $       9,744,864.00

        31107180005                   6GXP01

        A16P30052RX1

                                                                           _________________

                                                         NET CHANGE    $               0.00

SERVICE        NET CHANGE                                                              ACCOUNTING          INCREASE/DECREASESERVICE        NET CHANGE                                                              ACCOUNTING          INCREASE/DECREASE

 NAME           BY ACRN        ACCOUNTING CLASSIFICATION                               STATION                  AMOUNT NAME           BY ACRN        ACCOUNTING CLASSIFICATION                               STATION                  AMOUNT________       ___________     _________________________                               ___________         __________________________       ___________     _________________________                               ___________         __________________

Army                 AA        21   62033000065R5R07P31107131E9  S20113                W56HZV           $               0.00                                                                                                          __________________

                                                                                          NET CHANGE    $               0.00

                                   PRIOR AMOUNT                  INCREASE/DECREASE                 CUMULATIVE                                   PRIOR AMOUNT                  INCREASE/DECREASE                 CUMULATIVE

                                     OF AWARD                         AMOUNT                        OBLIG AMT                                     OF AWARD                         AMOUNT                        OBLIG AMT                                   _____________                 __________________                ___________                                   _____________                 __________________                ___________

NET CHANGE FOR AWARD:    $     754,788,542.00              $               0.00              $     754,788,542.00

ACRN     EDI ACCOUNTING CLASSIFICATIONACRN     EDI ACCOUNTING CLASSIFICATION____     _________________________________     _____________________________

AA       21  060820330000     S20113  65R5R073110718000531E9              6GXP01S20113  W56HZV
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